

	SAME INDUSTRY-GOVERNMENT ENGAGEMENT (IGE) PROJECT MATRIX															
	AS OF: 5/19/22 (Includes 5/12/22 EAG Pressing Issues)															
	Source	Strategic Goal	Impact (Education, Advocacy, IGE)	IGE Team					Resources		Schedule			PM Plan (Y / N)	Notes	Impact
Project Manager				XC Champion	Lead COI	Stakeholders	Staff Liaison	Level of Effort	Adequate Resources	Completion Date (Initial)	Completion Date (Revised)	Progress				
IGE PROJECTS																
SDVOSB Certification	-	1	Advocacy	Neeld Wilson	N/A	N/A	SB COI; SBA, VA, USACE, AFCEC, NAVFAC	Rob Biedermann	LOW		N/A	MAY'23	3/30/22	N/A	3/30/22: Implementation - appears funds available - SBA needs \$10m for FY'22 and \$20m included President's FY'23 budget, SBA intends to use the "PPP" system for certifications minimizing effort/cost. 3/10/22: ON SCHEDULE; Legislation enacted (NDA/17), supporting implementation through National Veterans Small Business Coalition (NVSBC)	
Task Order Requirement Notice (TORN)	-	1	Advocacy	Bob Keyser	N/A	N/A	USACE, NAVFAC, AFCEC	Kathy Off	LOW - MED		N/A	FEB'22, DEC'22**	3/10/22	N/A	3/10/22: Coordination with USACE unsuccessful, CG USACE will not address this issue further, process will likely be changed through legislative direction with the next NDA; 9/16/22: Continued coordinating with USACE HQ to implement changes, and with ASA-ALT to encourage USACE to drop its restrictive interpretation of FAR 36.6 and the Brooks Act; ** if legislative change required vs USACE policy change	
Project Partnering (Pre-Award)	-	1	Education	Sal Nodjomian	N/A	N/A	USACE, NAVFAC, AFCEC	Rob Biedermann	LOW		N/A	EAQ Q1'22	5/12/22	N/A	5/12/22: Progress brief to EAG (JETC); PMA tool delivered to OSD, NAVFAC rewrote Partnering instructions, providing communication and collaboration platform	
Alternative Project Delivery (ADM)	-	1	Education	Sal Nodjomian	N/A	N/A	USACE, NAVFAC, AFCEC	Rob Biedermann	HIGH		N/A	MAY'23	5/12/22	N/A	5/12/22: Progress brief to EAG (JETC); Webinar (MAR'21, 400 attendees), WGs formed, DRAFT white paper, SBC panel planned	
Small Business Size Standards: Challenges Facing Transitioning Federal Small Businesses: A Proposed Framework & Solution	COI	1	Advocacy	Mercedes Enriquez	Sally Clark	SB	SB COI; USACE, NAVFAC, AFCEC	Rob Biedermann	MED		DEC'23	N/A	3/9/22	Y	3/9/22: SIGNIFICANT PROGRESS: Robust project team formed; developed strong group of supporting SBs; drafted CFR and "Ramp Up" bill; interviewed lobbying group (no go at this point; met with 3 senators representing Senate SB Committee, moving forward strategy and efforts identified.	- SBA implements a five-year (5) moratorium program for businesses in NAICS Sector 23 allowing transition into the unrestricted market. A five-year moratorium would aid the transition once the \$39.5 million cap has been exceeded and substantially alleviate the current obstacles small businesses face as they transition into the unrestricted market.
Contractor Performance Assessment Reporting System (CPARS) Education & Reform	EAG	1	Advocacy	Michael Blount	Mark Handley	FAM	FAM, SB COIs, NAVFAC, USACE	Rob Biedermann	MED		MAY'22 (JETC'22)	NOV'22	3/10/22	Y	3/10/22: EXCELLENT PROGRESS to date with a multi-agency Industry-Government project team. Project update and education session scheduled for JETC'22. Proposing a pilot test of developed Construction & A/E Services modules; 9/15/22: Team formed, initial project kick-off complete; PM Plan submitted	- Ratings consistency within an Agency and across all Agencies; - Incorporation of CPARS definitions and understanding into Partnering; - Establish a dispute resolution process for low ratings; - Establish correlation between meaning of CPARS scores given during and after a project; and interpretation by source selection board; - Promulgate and support CPARS training for vendors.
Avoiding PFAS Information Overload: Targeted Training for Operational Entities	EAG (OSD)	1	Advocacy / Education	Bill DiGiuseppi	Jeff Davis	ENV	ENV, FAM COIs;	Rob Biedermann	LOW - MED		OCT'23	N/A	3/14/22	Y	3/14/22: Project on schedule, webinar series planned and tentatively scheduled, first fact sheet under development; 3/10/22: ON SCHEDULE: Series of 8 PFAS Education webinars scheduled; 12/2/21: ON SCHEDULE; 10/20/21: XC APPROVED; 9/15/21: Justification received; 8/18/21: ENV COI Meeting discussion	- Enables DOD, other Public personnel, and contractors to effectively address PFAS issues by providing accurate, concise, tailored and digestible PFAS knowledge.
Cybersecurity: Raising Awareness of Current & Emerging Cyber Threats to Smart Operational Technologies (OT) & Development of Effective Policy & Standards Enhancing Cybersecurity Resiliency for Federal Facilities & Infrastructure	EAG (CG), COI	1	Advocacy / Education	Lucian Niemeyer, Brian May	Heather Wishart-Smith	RES	RES, FAM, AP, SB COIs;	Rob Biedermann	LOW - MED		MAY'22 (JETC'22)	NOV'22 (SBC'22)	3/28/22	Y	3/28/22: Project Team received vast amount number of topics to distill, project completion pushed to SBC'22 to ensure appropriately addressing all topics; 10/20/21: XC APPROVED; 8/17/21: LN/BM developed "charter"	- Raising awareness of current and emerging cyber threats to smart operational technologies (OT) used in federal facilities and infrastructure; - Facilitate development of effective policy and standards aimed at enhancing the cybersecurity and resiliency of federal facilities and infrastructure.
Climate Change: Sea Level Rise in Coastal Regions and its Effect on Military and other Public Infrastructure	EAG (OSD)	1	Advocacy / Education	Albert Romano	Carrie Ann Williams	RES	RES, ENV, E&S, FAM COIs;	Rob Biedermann	MED		DEC'22	N/A	3/31/22	Y	3/31/22: FINAL SOW complete, Post outreach has begun, informational webinar 5/4/22; RES Chair developing justification, NLT EOM 08/21. (8/9/21); received 9/13/21; XC APPROVED 10/20/21	- Provides resilience education, awareness, and best practices related to climate change and adaptation (CCA) focusing attention on Military and other public infrastructure impacts and best practices.
COMPLETED PROJECTS:																
Cost Engineering	-	1	Education	Miro Kurka	N/A	N/A	USACE, AFCEC, NAVFAC	Rob Biedermann	MED		N/A	NOV'21	COMPLETE 11/18/21	N/A	White Paper to be presented to EAG, 11/2021; Final Industry RT held 8/26/21; final recommendations complete 10/8/21; possible follow-on activity from those recommendations; COMPLETE per EAG, 11/18/21. PENDING SAME PERSPECTIVES Draft NLT 2/28/22	
PENDING PRESSING ISSUES																
Estimating the Construction Cost and Schedule Prior to Solicitation	NAVFAC	1	Advocacy												5/19/22: Presented to EAG 5/12/22	
ECI – AE SOW & Construction Contractor SOW / General Requirements	NAVFAC	1	Advocacy												5/19/22: Presented to EAG 5/12/22	
Industry Engagement for competition getting Beyond Word of Mouth	VA	1	Advocacy												5/19/22: Presented to EAG 5/12/22	
Improving diversity, equity, and inclusion for Women Veteran Owned Small Business in the construction arena.	VA	1	Advocacy												5/19/22: Presented to EAG 5/12/22	
Infrastructure Investment and Jobs Act	USPHS	1	Advocacy												5/19/22: Presented to EAG 5/12/22	
Construction material supply chain challenges	USPHS	1	Advocacy												5/19/22: Presented to EAG 5/12/22	
Increasing Contractor Engagement	OBO	1	Advocacy												5/19/22: Presented to EAG 5/12/22	
JOINT ENGINEERING OPERATIONS																
Joint Engineering Contingency Operations Warfighter (JETC)	NAT'L		IGE	Jim Romasz			JECO JECO	Steve Taylor								
EUCOM/AFRICOM COCOM Conference Warfighter	Int'l	1	Education, IGE	RVP			JECO Int'l, JECO	Steve Taylor							TENTATIVE: 2024, will include Watfighter Seminar (1 topic)	
INDOPACOM COCOM Conference Warfighter	Int'l	1	Education, IGE	RVP			JECO Int'l, JECO	Steve Taylor							TENTATIVE: 2023, will include Watfighter Seminar (1 topic)	
OTHER NATIONAL PROJECTS																
Facilities Asset Management (FAM) Forum (JETC)	FAM	1	IGE	Lisa Cooley			FAM FAM	Carl Locus							First FAM Forum, JETC'22	